Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID | Task Name Finish 2004 [2005 [2006 [ 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1487 FOC 5/2004
1488 Increment: Block 2 12/2005 FESTERSES )
1489 Complete AoA 12/2003
1490 Milestone B 3/2002
1491 Milestone C 5/2004 ¢
1492 10C 8/2004 '3
1493 FOC 12/2005 ¢
1494 Increment: Block 3 3/2008 N VY.
1495 Milestone B 5/2004 ¢
1496 Milestone C 12/2005 ¢
1497 10C 3/2006 ¢
1498 FOC 3/2008 <
1499 Increment: Block 4 3/2010 B
1500 Milestone B 12/2005 ¢
1501 Milestone C 3/2008 <
1502 10C 6/2008 <
1503 FOC 3/2010 ¢
1504 Increment: Block 5 9/2010 R
1505 Milestone B 3/2008 <
| 1506 | Milestone C 3/2010 'S
1507 10C 6/2010 'S
1508 FOC 9/2010 'S
1509 Legacy Systems migrating to TC-AIMS Il 10/2011 e
1510 CMOS 10/2011 <
1511 TC-ACCIS 10/2003
1512 TC-AIMS 10/2009 'S
1513 TIS-TO 11/2006 'S
1514 VIS 10/2005 )
1515 Key Milestones: 10/2005 O
1516 Increment: Phase 1 Limited Deployment 5/2005 <
1517 Limited Deployment Decision Review 5/2005 3
1518 Increment: Phase 1.1 8/2005 *
1519 System Testing 8/2005 <
1520 Increment: Phase 2 Full Deployment 10/2005 L 2
1521 FDDR 10/2005 L1 2
1522 VISION 9/2008 B
1523 Key Milestones: 9/2008 B e
1524 Milestone A 9/2004 ¢
1525 Milestone C 9/2008 ¢
1526
1527 DFAS 9/2008 WW
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ID [Task Name Finish  [2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1528 Key Systems 4/2007 —
1529 FCP 4/2007
1530 Key Milestones: 10/2006 —_—
1531 Complete AoA 1/2003
1532 Milestone B 1/2004 >
1533 Milestone C 2/2006 ¢
1534 10C 2/2006 ¢
1535 FOC 10/2006 <
1536 Legacy Systems migrating to FCP 4/2007
1537 DJIMS-AC 4/2007 <
1538 DJMS-RC 4/2007 ¢
1539 Key Initiatives 9/2008 e
1540 Disb HPO 9/2008 e
1541 Key Milestones: 9/2008 e
1542 Increment: Eliminate SRD-1 6/2006 3
1543 10C 6/2006 <
1544 Increment: Eliminate CDS 9/2008 ¢
1545 FOC 9/2008 ¢
1546 Increment: Consolidate disbursing services and achieve 9/2008 <
standardization at fewer than the five current DFAS sites.
1547 FOC 9/2008 ¢
1548 EC 9/2006
1549 Key Milestones: 9/2006 <
1550 Increment: Deploy WAWF to ARMY 9/2006 <
1551 FOC 9/2006 ¢
1552
1553 DLA 8/2011 SN
1554 Key Systems 4/2011 S
1555 BSM 9/2006 —
1556 Key Milestones: 9/2006 ——
1557 Milestone O 12/1999
1558 Complete AoA 2/2000
1559 Milestone I/11 8/2000
1560 Increment: Release 1.0 8/2002
1561 Milestone C 8/2002
1562 Increment: Release 2.0 1/2005 <
1563 10C 1/2005 ¢
1564 Increment: Release 2.2 9/2006 (S
1565 Full-Rate Production Decision Review (FRPDR) 12/2005 ¢
1566 FOC 9/2006 ¢
1567 Legacy Systems migrating to BSM 9/2006 |
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